STEPUP — PROJECT GANTT CHART

15-Week Development Roadmap | 19 August – 1 December 2026 | IRIS Team

Gamified Fitness Application • Genuine Step Detection • Health Connect • Social Challenges

TASK	ASSIGNED TO	PROGRESS	START	END	WEEKLY TIMELINE
					W1 19 Aug · W2 26 Aug · W3 02 Sep · W4 09 Sep · W5 16 Sep · W6 23 Sep · W7 30 Sep · W8 07 Oct · W9 14 Oct · W10 21 Oct · W11 28 Oct · W12 04 Nov · W13 11 Nov · W14 18 Nov · W15 25 Nov
PHASE 1 — IDEATION, RESEARCH & ARCHITECTURE		**100%**			
Problem identification & project goals	IRIS Team	100%	19 Aug 26	25 Aug 26	
Fitness app research & requirements	IRIS Team	100%	26 Aug 26	01 Sep 26	
Architecture, Flutter & sensor selection	IRIS Team	100%	02 Sep 26	08 Sep 26	
PHASE 2 — APP FOUNDATION		**100%**			
UI/UX design and application navigation	IRIS Team	100%	09 Sep 26	15 Sep 26	
Authentication & student profiles	IRIS Team	100%	16 Sep 26	22 Sep 26	
Dashboard and personal activity tracking	IRIS Team	100%	23 Sep 26	29 Sep 26	
PHASE 3 — STEP INTEGRITY & HEALTH CONNECT		**100%**			
Accelerometer/gyroscope step detection	IRIS Team	100%	30 Sep 26	06 Oct 26	
Six-layer anti-fraud validation	IRIS Team	100%	07 Oct 26	13 Oct 26	
Health Connect permissions & sync	IRIS Team	100%	14 Oct 26	20 Oct 26	
PHASE 4 — SOCIAL FITNESS & REWARDS		**100%**			
Student leaderboard & rankings	IRIS Team	100%	21 Oct 26	27 Oct 26	
Buddy challenges & social fitness	IRIS Team	100%	28 Oct 26	03 Nov 26	
Individual challenges, badges & points	IRIS Team	100%	04 Nov 26	10 Nov 26	
Wallet, sessions & notifications	IRIS Team	100%	11 Nov 26	17 Nov 26	
PHASE 5 — INTEGRATION & DEPLOYMENT		**0%**			
Module integration & functional testing	IRIS Team	0%	18 Nov 26	24 Nov 26	
Optimization, documentation & final demo	IRIS Team	0%	25 Nov 26	01 Dec 26	

RED LINE: 12 NOV 2026 — Completed (as recorded in project tracker) — Upcoming / planned

Source: StepUp website's 15-week roadmap and weekly status log. All tasks assigned to IRIS Team because individual ownership is not specified.

Dates are weekly planning windows; completed/upcoming status reflects the project tracker, not independently verified implementation.